

DCE SOLAR PV TENDER 2020 - OVERVIEW

Prepared by Thomas Burnett, Wessex Energy Solutions. Jan 2020.

Dorset Community Energy (DCE) has developed a solar PV portfolio which it is aiming to install between February 20 - August 20 with the majority of the capacity being installed by the end of March 2020.

It has already successfully secured a Low Carbon Dorset Grant (LCD) to fund these installations but needs to carry out a further compliant procurement exercise to support this. This tender covers previously tendered sites where the capacity has changed materially, the details of which are shown below:

Nos	Site Name	New kW	Old kW	Address	Expected Delivery
1	Blandford School	86	50	Milldown Rd, Blandford Forum. Dorset. DT11 7SQ	15-23rd Feb (Half Term)
2	All Saints, Weymouth	61	50	Sunnyside Rd, Weymouth. Dorset. DT4 9BJ	15-23rd Feb (Half Term)
3	Bridport Hospital	99	50	Hospital Ln, Bridport. Dorset. DT6 5DR	24 Feb - 13th March
4	Alderney Hospital	97	60	Ringwood Rd, Poole. BH12 4NB	Early March

Tender Timelines

Tender responses must be received within 10 working days of the start:

- Tenders Out: 27th Jan 2020
- Tenders Back: 10th Feb 2020

Other Details

Each site will be a separate contract .The selection of the successful contractor will be based on an objective assessment of the received quotes with a 40% weight given to cost, 20% to quality and 40% to confidence.

If you would like to tender for any of these installations, then please contact Thomas Burnett by email at thomas@wessexenergysolutions.com stating which installations you are interested in tendering for. Further details about the technical specifications and the sites will be provided on request. There will be a further tender round for new sites which have not previously been tendered.